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STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION 

Contract Change Order 
CEM-4900 (OLD HC-5 REV. 8/97) CT # 7541-3501-0 

Change Requested by:  Engineer    Contractor 

CCO No. Suppl. No. Contract No. Road Federal Number(s) 

                                                                           
To                                                                             Contractor 
You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and

specifications for this contract.  
 
NOTE: This change order is not effective until approved by the Engineer. 

Description of work to be done, estimate of quantities and prices to be paid.  (Segregate between additional work at contract price, agreed price 

and force account.)  Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance 

will be made for idle time. The last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's 

Estimate 
                                                                            
Modify Section 10-1.XX, "Reinforcement" of the special provisions, for both ultimate butt 
splices, and service butt splices, by: 
 
1.  Deleting the requirements that production tests be performed "in the presence of either the 
Engineer or the Engineer's authorized representative," and 
 
2.  Deleting the requirements that "The Engineer or the Engineer's authorized representative 
will be at the independent qualified testing laboratory within a maximum of 5 working days after 
receiving written notification that the samples are at the laboratory and ready for testing.  
Should the Engineer or the Engineer's authorized representative fail to be at the laboratory 
within this time allowance, and if, in the opinion of the Engineer, the Contractor's controlling 
operation is delayed or interfered with by reason of this action, the delay will be considered a 
right of way delay in conformance with the provisions in Section 8-1.09, 'Right of Way Delays,' 
of the Standard Specifications," and 
 
3.  Including the requirements that, "At least one week before testing, the Contractor shall notify 
the Engineer in writing of the date when and the location where the testing of the samples will 
be performed. 
                                                                            
                                                            
There  will be no cost or credit to the state, and no time adjustment for this change. 
                                                                            
                                                                            
                                                                            Estimated Cost: Decrease Increase $Zero 
By reason of this order the time of completion will be adjusted as follows:

 

Submitted by 
Signature (Print name & title) Date 

                                                     
Approval Recommended by 
Signature (Print name & title) Date 

                                                     
Engineer Approval by 
Signature (Print name & title) Date 
                                                     
We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will

provide all equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above

specified, and will accept as full payment therefor the prices shown above.  NOTE: If you, the contractor, do not sign acceptance of this order,
your attention is directed to the requirements of the specification as to proceeding with the ordered work and filing a written protest
within the time therein specified.  

Contractor Acceptance by 
Signature (Print name & title) Date 
                                                     
CEM-4900 (OLD HC-5 REV. 8/97) 


